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Overview
This section addresses Project Baseline Summary (PBS) RL-0030, Soil and Water Remediation, Groundwater/ 
Vadose Zone.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2007.

Notable Accomplishments

• River Corridor

– Completed drilling and sampling for trichloroethylene (TCE) in the 300 Area

– Obtained sufficient characterization data to identify the linkage of the contamination plume 

between the D and H reactors

– Completed initial workshop leading to the final Records of Decision (RODs) in the 100 Areas

– Eighteen wells constructed and awaiting acceptance

• Central Plateau

– Completed 200-BC-1 Phase I Treatability Test Analysis and logging

– Received approval to initiate additional waste site characterization

– Sample Analysis Plan (SAP) for 200-BC-1 electrical resistivity characterization approved by RL 

and the Environmental Protection Agency (EPA)

– Two T Tank Farm Extraction wells are pumping 200-ZP-1 groundwater to the Effluent 

Treatment Facility (ETF) at a rate of approximately 47 gallons per minute 

• Integration

– Met with DOE and regulators for Groundwater Annual Report

– Transmitted the April-June 2007 Quarterly Report to DOE

FY 2008 Funds vs. Spend Forecast ($M)

$ 116.6 $ 102.9 $ 13.7
Soil and Water 
Remediation, Groundwater/ 
Vadose Zone

Projected FY 2008 
Funding

FY 2008  Fiscal Year 
Spending Forecast

Variance
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Schedule/Cost Performance ($M)

CTD Schedule Performance (-$7.5M/-3.4%):
• The CTD schedule variance is primarily due to well drilling delays, not yet completed replanning for 

strategic planning and technology development and delayed analysis of groundwater samples.  

Corrective actions are underway in all areas and full recovery is anticipated about mid-year.

CTD Cost Performance (+$0.2M/+0.1%):
• Insignificant

Soil & Water 
Remediation, 

Groundwater/Vadose 
Zone

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion 

(FY08/
CTD)

Current Period (Month) $7.9 $7.5 $8.0 -$0.4 -5.1% -$0.4 -5.6% $96.5

Cumulative-to-Date 
(FY 2004-Present)

$222.1 $214.7 $214.5 -$7.5 -3.4% $0.2 0.1% $305.0

Numbers are rounded to the nearest $0.1M and include the Closure Services allocation.

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 5.6 7.9 7.4 7.8 8.3 8.5 8.2 10.2 7.5 9.1 6.9 9.1

Monthly BCWP 5.7 7.5

Monthly ACWP 4.2 8.0

CTD BCWS 214.2 222.1 229.5 237.2 245.6 254.1 262.3 272.5 279.9 289.0 295.8 305.0

CTD BCWP 207.1 214.7

CTD ACWP  206.5 214.5
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Milestone Achievement

Number Milestone Title Type Due Date
Actual 
Date

Forecast 
Date

Status/ 
Comments

M-013-06B Submit the 200-BP-5 OU RI/FS Work Plan to EPA TPA 3/31/2007 3/30/2007  Complete

M-016-14A Complete Construction of a 300 foot Permeable Reactive 
Barrier Utililzing Apatite Sequestration at 100-N TPA 5/31/2007 3/25/2007  Complete

M-015-48B Submit the 200-ZP-1 OU Feasibliity Study Report / 
Proposed Plan to EPA TPA 9/30/2007 9/13/2007 Complete

M-013-10A Submit the 200-PO-1 OU Remedial 
Investigation/Feasibility Study to Ecology TPA 9/30/2007 8/22/2007 Complete

M-024-57M Install a Cumulative of 60 Wells TPA 12/31/2007 4/6/2007  Complete

M-015-50 Submit a Treatability Work Plan for Deep Vadose Zone 
Technetium and Uranium to Ecology and EPA TPA 12/31/2007 12/31/2007 On Schedule

M-016-14B Submit Draft CERCLA Proposed Plan for 100-NR-2 TPA 8/31/2008 8/31/2008 On Schedule

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of BCRs 
approved during the reporting period.


